

Project Plan

Bookstore Application

Planned Using Trello

Card	List	Labels	Members	Due date	
Performance testing	Mobile developing team	-	-	🕒 May 8	
Fixing bugs and issues	Mobile developing team	-	-	🕒 May 13	
Create promotional content	Marketing team	-	-	🕒 May 14	
🔗 Plan marketing campaigns	Marketing team	-	-	🕒 May 15	
Prepare launch announcements	Marketing team	-	-	🕒 May 16	
Set up app store descriptions	Marketing team	-	-	🕒 May 18	
+ Add					

Card	List	Labels	Members	Due date	
Functional testing	Mobile developing team	-	-	🕒 May 5	
User interface testing	Mobile developing team	-	-	🕒 May 6	
Performance testing	Mobile developing team	-	-	🕒 May 8	
Fixing bugs and issues	Mobile developing team	-	-	🕒 May 13	
Create promotional content	Marketing team	-	-	🕒 May 14	
🔗 Plan marketing campaigns	Marketing team	-	+	🕒 May 15	
+ Add					
Prepare launch announcements	Marketing team	-	-	🕒 May 16	

Card	List	Labels	Members	Due date	
Develop user registration and login system	Mobile developing team	-	-	🕒 Apr 3	
Implement book browsing and search func	Mobile developing team	-	-	🕒 Apr 9	
Create personalized recommendation feature	Mobile developing team	-	-	🕒 Apr 21	
🔗 Build shopping cart and checkout system	Mobile developing team	-	+	🕒 Apr 27	
Implement order tracking	Mobile developing team	-	-	🕒 Apr 30	
Make any changes if needed or add unplan	Mobile developing team	-	-	🕒 May 4	
+ Add					
Functional testing	Mobile developing team	-	-	🕒 May 5	

Card	List	Labels	Members	Due date	
Attend Meeting on 16 March at the bookstore	Everyone	-	-	🕒 Mar 16	
Progress evaluation meeting	Everyone	-	-	🕒 Mar 27	
Create wireframes for the mobile application	Desing team	-	-	🕒 Mar 18	
Design user interface (UI)	Desing team	-	-	🕒 Mar 21	
Plan database structure	Desing team	-	-	🕒 Mar 25	
🔗 system architecture	Desing team	-	-	🕒 Mar 27	
+ Add					
Develop user registration and login system	Mobile developing team	-	-	🕒 Apr 3	